

Bid Schedule - 2026

Se. No:	Source of fund	E.E's Division (DS Division)	Tender No:	Project Name	Project Details	Tenderable Amount without VAT (Rs.) Mn	CIDA Grade	Project Duration (Months)	Tender Fee (Non-refundable) with VAT 18 % (Rs.) SSCL	Bid Security	
										Bank Guarantee, CGF Bonds or Cash	Valid up to
1	Flood	Negambo (Ja-Ela)	PE/2026/NG/17	Pothukotuwa Temple Road and Welithotuwa Bridge to Ekala Temple Road Section	Construction of Structures and Gabion Wall	5.68	C-08 or Above (Highways)	02	3628.50	85,200.00	4-Jun-26
2	Flood	Negambo (Ja-Ela)	PE/2026/NG/18	Nedurupitiya (Kandana Uswetakeiyawa Road) and Bunkinda Wella Road	Construction of Irish Drain and Gabion Wall	8.98	C-08 or Above (Highways)	01	3,628.50	134,700.00	4-Jun-26
3	Flood	Negambo (Ja-Ela)	PE/2026/NG/19	Welithotuwa Bridge to Ekala Temple Road Section	Construction of Gabion Wall	2.85	C-09 or Above (Highways)	01	2,419.00	42,750.00	7-May-26
4	Flood	Negambo (Waththala)	PE/2026/NG/20	Pamunugama Sedawaththa Main Road, Kaluala Road at Hekiththa Bunt Road, Parana Ambalama Kadawala Road, Isiyogama 1st and 2nd Road,	Concreting Road Surface	25.97	C-06 or Above (Highways)	02	9,071.25	389,550.00	18-Jun-26
				Towpath Road,	Concreting Road Surface and Backfilling						
5	Flood	Negambo (Katana)	PE/2026/NG/21	Raddoluwa Gurugewaththa 1 st Lane and 2 nd Lane	Concreting Road Surface	7.74	C-08 or Above (Highways)	01	3,628.50	116,100.00	4-Jun-26
6	Flood	Negambo (Katana)	PE/2026/NG/22	Ethgala Atambagahawaththa Road	Construction of Slab Culvert and Retaining Wall	8.38	C-08 or Above (Bridges/Highways)	01	3,628.50	125,700.00	4-Jun-26
7	Flood	Negambo (Katana)	PE/2026/NG/23	Henatiyana Henri Karunarathna Mawatha	Construction of Gabion Wall and Backfilling	13.19	C-07 or Above (Highways)	01 1/2	4,233.25	197,850.00	4-Jun-26
8	Flood-Nov	Negambo (Katana)	PE/2026/NG/24	Katiyala Kimbulapitiya Road	Construction Retaining Wall	2.78	C-09 or Above (Highways)	01	2,419.00	41,700.00	7-May-26
9	Flood	Kirindiwela (Kelaniya)	PE/2026/KI/25	Road Near the Wedamulla Microw Institute	Concreting Road Surface	3.71	C-09 or Above (Highways)	01	2,419.00	55,650.00	7-May-26
10	Flood	Kirindiwela (Dompe)	PE/2026/KI/26	End of Pragnananda Mawatha 416 Samanabedda Grama Niladhari Division Near Musthes Wela	Construction of Bridge	5.66	C-08 or Above (Bridges)	01	3,628.50	84,900.00	4-Jun-26
11	Flood	Kirindiwela (Dompe)	PE/2026/KI/27	400 B Egoda pelahela Road	Construction of Bridge	10.81	C-07 or Above (Bridges)	02	4,233.25	162,150.00	4-Jun-26

12	Flood-Nov	Nittambuwa (Aththanagalla)	PE/2026/NT/28	Koskadawala Hawaniwala Road	Construction of Culverts (2 Nos)	4.61	C-08 or Above (Bridges/Highways)	01 1/2	2,419.00	69,150.00	7-May-26
13	Flood	Nittambuwa (Meerigama)	PE/2026/NT/29	Frankland Waththa Main Road 18 Kanda to Kurikotuwa Welamada Road	Construction of Box Culvert	7.70	C-08 or Above (Bridges/Highways)	01	3,628.50	115,500.00	4-Jun-26
14	Flood	Nittambuwa (Aththanagalla)	PE/2026/NT/30	Sapugasthenna Karasnagala Road	Construction of concrete Drain	2.89	C-09 or Above (Highways)	01	2,419.00	43,350.00	7-May-26
15	Flood-Nov	Udugampola (Divulapitiya)	PE/2026/UD/31	Kehelalla Delwagura Barawawila Road	Construction of Retaining Wall	4.62	C-08 or Above (Highways)	01	2,419.00	69,300.00	7-May-26
16	Flood-Nov	Udugampola (Divulapitiya)	PE/2026/UD/32	Paranahandiya Nawana Road	Construction of Retaining Wall	15.60	C-07 or Above (Highways)	01 1/2	5,442.75	234,000.00	4-Jun-26
17	Flood-Nov	Kaluthara (Beruwala)	PE/2026/KA/33	Kankanamgoda Keeranthidiya Road	Base Correction, Supplying, Laying Asphalt Concrete Including Construction Structures	26.81	C-06 or Above (Highways)	03	9,071.25	402,150.00	18-Jun-26
18	Flood-Nov	Kaluthara (Kaluthara)	PE/2026/KA/34	Kaluthara Pitagoneliya Road	Reconstruction of Bridge (1/4)	29.44	C-06 or Above (Bridges)	03	9,071.25	441,600.00	18-Jun-26
19	Flood	Horana (Bulathsinhala)	PE/2026/HO/35	Athura Molkawa Road (Front of Molkawa Vidyalaya)	Construction of Culvert	5.84	C-08 or Above (Bridges/Highways)	01	3,628.50	87,600.00	4-Jun-26
20	Flood-Nov	Horana (Bulathsinhala)	PE/2026/HO/36	Govinna Ilimba Road	Construction of Culvert (3/2)	3.45	C-09 or Above (Bridges/Highways)	01	2,419.00	51,750.00	7-May-26
21	Flood-Nov	Agalawaththa (Walallawita)	PE/2026/AG/37	Meegahathenna Aviththawa Road	Edge Widening	15.72	C-07 or Above (Highways)	02	5,442.75	235,800.00	4-Jun-26
22	Flood-Nov	Agalawaththa (Walallawita)	PE/2026/AG/38	Meegahathenna Aviththawa Road	Construction Side Drains	14.57	C-07 or Above (Highways)	02	4,233.25	218,550.00	4-Jun-26
23	Flood-Nov	Colombo (Kolonnawa)	PE/2026/CO/39	Galvana Mulleriyawa Walpola Road	Construction of Concrete Drain	1.97	C-09 or Above (Highways)	01	2,419.00	29,550.00	7-May-26
24	MC-Kotte	Colombo (Kotte)	PE/2026/CO/40	Baddagana North Ass. No. 105 to 128 By Road	Base Corection and Laying Asphalt Concrete	1.91	C-09 or Above (Highways)	01	2,419.00	28,650.00	7-May-26
25	PCRG	Moratuwa (Dehiwala)	PE/2026/MO/41	Saranankara Road	Demolishing and Removing Concrete Beams 600x900x12000 mm - 2 nos Round Columns 600Ø,8000 mm- 2 nos	1.42	-	1/2	2,419.00	21,300.00	7-May-26